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I . . HEADING 

DATE: 

SUBJECT: 

FROM: 

TO: 

U.S. ·ENVIRONMENTAL PROTECTION. AGENCY 

POLLUTION REPORT 

August 26, 1997 

r·--···· --.-- -- - -. - - ... - .--.- '-; - -- -----
; ~!'.~tr-~~ Chem R~8~u.!~es .. , __ Newa.r~k, Esse~ County, 

. New Jersey' " - - '. 

\ 

NeilJ. Norrell, OSC, m;EPAReg 
Response and . Prevention Branch 

B. Sprague, 2ERRO-RIi'~ ·. 

J .. Oalc;>;i,a, 2ERRO.R·PB · 
B . . Bellow, 2CO 
T. Johnson, ~202G 

R . Cahill, 2CO'- PAT 
O. Karlen, 20RC-NJSFB 
C . ; Pete~l;Ien, 2ERRo-NYRB 
R. Byrnes, EPA-20IG 
T .. River!!o, E;PA-.2QPM-G¢MB. 
S. Oelikat , NJOEP 
J . Smolenski, NJOEP 

.. 

R. Swales, Newark Office of Emergen.cy Management 
J. Jones, Oil::ec;tor of Be.development;" City of Newark 
BRO, Washington (E-mailJ . 
START 

POLREP N.o. Threl7 . (3) 

II. BACKGROUND 

Site No.: 
Delivery Order No.i . . 
Response Authority: :' 
ERNS Nc;>. I 

CERCLIS No. I 

NPL Status: 
State Notification :" 
Action Memorandum Statusl 
Start Datel 
Demobilization Oatel 
CompletionDat~1 

JK 
2001-02-12B 
CERCLA 
N/A 
NJD1304B6327 

. Non-NPL 
NJOEP nOtified 
Approved June . 24, 1997 

. JUly 7, 1997 
N/A 
N/A 
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III. SITE INFORMATION 

A. Incident Category 

Cj;:RCLA Incident categQry: Other 

': :. 't ... . 
'. ,. " --~ -. "- . 

AbandQned Ch"emical PrQcessing/StQrage Facility 

B. St~e DescriptiQn 

PetrQ~Chem ResQurces is , lqcat,ed , at 411 ,WilsQn AV,enue, 
New,ark, ' Essex CQunty, New Jersey. The Site cQnsists ,Of a 
singl~ building and three" ab,O;"e grQund tanks. ,Thebuilding 
was used ' fQr prQceSSiI)g, ~toiag~ ~I)4q~~fc.~~. Materials 

' IQcated at the Site inclu,de: ~,SQPJ:QPyl alcQhQl, glacial 
acrylic 'l.cid, sQdium hYd~Qx~de,;phenQlic resins and 
unknQwns. 

Ref.e,r to Polrep It '1 fQr mQre detail,eci information. 

IV. RESPq~SE iNFOJOO'.TION. 

A. SituatiQn ' 

1. Current Situatibn 

,Clean-up of the phenolic re,sins frpm a;l1 ""r,e,as of the , Site 
has been completed. All drums have been inventoried, ' 
,Overpacked as necessary ' and staged for disposal. 
CQQrdinatiQn of the transPQrt 'and disposal of materials 
IQcated at the Site continues,. 'Trari~port and dispo'sal ,Of 
the phenolic ' r ,esins has been initiated. 

2. Remov~1 Action to Date 

On August 4, 1997, clean-up of resin from the fire area was 
cQmpleted. Clean-up 'of , tl)e residual ~.esin from all areas 
q ,f ,t ,h,e facpity continued. 

On August 5,' '1997, clean-up of re,l;Iidual resin continued. 
A finalized drum inventory and material list was forwarded 
to the T&O coordinator for the preparation of bids for drum 
disposal. Coordination of the resi,n disposal continue,d. 
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On' 'AugUst 6, 1997, overpacking of drums was completed, 
Analytical data for the resins was received and reviewed 
and disposal bid'requests were prepared and sent, Power 
washing of residual resins, fro,m the building floors was 
completed. Plans for'the temporary demobilization of the 
Site were discussed. 

On August 7, 1997, temporary demobilization of the Site 
began. The majority of equipmentaJ;ld supplies at the Site 
were demobilized; Pick-up of empty drums was scheduled for 
8/8/97. Security was informed of the need for, 24 hr 
service to begin at 1500 hrs oh 8/8/97. 

On August 8, 1997, it totalbf 32 Eitrtpty drUms were removed 
from the Sit,e~ , 'Ail unne'cessary equipment and sUppiies were 
demobilized. Security began 24 hI' coverage; Peraonnei 
were demobilized pending the scheduling of transport' and 

" disposal of the ~ateriais on-site. ' 

From August 9, 1997, thrU AUgust 20, 1997, no ori-site 
activities were performed; Finai coordination of,the 
transport arid disposai of the resina, was completed and 
remobilization was scheduled for 8/21/97. Facility 
compliance checks were also completed. 

On August 21, i997, the Site was remobilized. Transport 
and disposal of the phenolic resin was initiated; Two 

,roll-offs of' resin were removed from the Site and 
transported to Cycle Chern in Elizabeth; NJ and then on to ' 
BFI Landfill in Morgantown', PA. 

bn AugUst' 22, i997; transport and. disposal .of the resins 
continued. Three roll-offs were transported from the Site 
for disposal; Scheduling of additional pick-ups contiriued. 

3. Enforcement 

A PRP search has been initiated for the site. 

Planned Removal Actions 

Transportation and disposal will be for all waste located 
at the Site will be' completed, Personnel and equipment 
will b,e demobilized from the Site. 
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Next Steps 

COinplete the transport and disposal of the wastes located 
at the Site. 

Final demobilization the Site upon completion of dispos~l. 

D; Key Issues 

None 

V,. Cost Inforination 

The following information is estimated cost for the removal 
action as of Aug~st 26, i997. 

ERCS 
START 
EPA 

Total 

cost: t:o Oat:e 
$ 57,700.00 
$ 10,000.00 
$ 10;000;00 

$ 77,700.00 

, The above accounting of expemlitures is an estimate based on 
figures known to the OSC at the time this repo~t ~a:s written. 
The cost accounting' provided is this report does not necessarily, 
represent an exact monetary figure which the government may 
include in any claim for cost recovery. 
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